Task Management

Milestone Task	Is Milestone	Responsible	Plan Start	Plan Duration	Plan End	Actual Start	Actual Duration	Actual End	Ac Pro
3D Drawing			2025-10-30	7		2025-10-30	6		
3D mold design			2025-10-31	3		2025-11-01	7		
3D Mold Manufaktur			2025-11-02	7	2025-11-09	2025-11-01	10	2025-11-11	
ALC Code									
Approval colour									
Bill of Material Casting									
Bill of Material Machining									
Bill of Material Painting									
Casting simulation									
Color matching									
Customer Audit									
Design & Development									
Document Preparation									
Drawing 2D									
Drawing 2D Approval									
Engineering Trial Casting T0									
Engineering Trial Casting T1									
Engineering Trial Machining T0									
Engineering Trial Machining T1									
Engineering Trial Painting T0									
Engineering Trial Painting T1									
FEA Analysis IT13									
FEA Analysis MLT & DT									
Machining tooling design									
Machining tooling manufacture									
Mass Production									

Milestone Task	Is Milestone	Responsible	Plan Start	Plan Duration	Plan End	Actual Start	Actual Duration	Actual End	Ac Pro
Readiness									
Massproduction Preparation									
Mold & Tooling Procurement									
Mold Drawing Approval									
Mold Drawing for Manufacturing									
Mold manufacture (#1)									
Mold modification									
New Paint Color Development									
Packaging Preparation									
Packaging Preparaton									
Packaging Trial dan Standard									
Paint Performance test evaluation									
Part Inspection Standard									
PFMEA Casting									
PFMEA Machining									
PFMEA Painting									
PPAP/ISIR									
PR/PO Mold, Tool, & Jig									
Pre mass production preparation audit									
Process & Development									
QC Process Chart									
Received master color									
Reporting Simulasi									
Standard Operational Procedure & WI Casting									
Standard Operational									

Milestone Task	Is Milestone	Responsible	Plan Start	Plan Duration	Plan End	Actual Start	Actual Duration	Actual End	Ac Pro
Procedure & WI Machining									
Standard Operational Procedure & WI Painting									
Strength test evaluation T0									
Strength test evaluation T1									
Technical Spec & Kickoff									
Trial Preparation Casting									
Trial Preparation Machining									