

Task Management

No	Milestone Task	Category	Responsible	Remarks	Plan Start	Plan Duration	Plan End	Actual Start	Actual Duration
1	Design & Development	Milestone	Abitama	1. ajkewkh eikhwiuroe niheio dahe ngeisoth nsthn rsuiwtg hiousrg iwshtiurws 2. ada lagi 3 ada lagi	2025-11-06	6	2025-11-14	2025-11-07	7
2	Technical Spec & Kickoff	Milestone	Lutfillah Amin	nabfskajsfh ahflh fsaoisf aifhahfipaf aifh	2025-11-10	7	2025-11-19	2025-11-07	6
3	3D Drawing	Activity	Abitama		2025-11-10	7	2025-11-19	2026-01-12	6
4	FEA Analysis IT13	Milestone	Lutfillah Amin		2025-11-10	8	2025-11-19	2025-11-10	5
5	FEA Analysis MLT & DT	Activity	Lutfillah Amin		2025-12-29	8	2026-01-07	2025-11-10	6
6	Drawing 2D	Milestone			2025-12-26	5	2026-01-02	2025-12-26	5
7	Drawing 2D Approval				2026-01-12	7	2026-01-21	2026-01-12	7
8	3D mold design	Activity			2025-11-12	6	2025-11-20	2025-11-12	7
9	Casting simulation				2026-01-13	7	2026-01-22	2026-01-12	6
10	Reporting Simulasi				2025-11-12			2026-01-12	6
11	3D Mold Manufaktur				2025-12-29	5	2026-01-05	2026-01-12	6
12	Mold Drawing for Manufacturing				2025-12-29	8	2026-01-08	2026-01-15	5
13	Mold Drawing Approval								
14	Machining tooling design								
15	PR/PO Mold, Tool, & Jig								
16	Mold & Tooling Procurement								
17	Mold manufacture (#1)								
18	Machining tooling manufacture								
19	Trial								

No	Milestone Task	Category	Responsible	Remarks	Plan Start	Plan Duration	Plan End	Actual Start	Actual Duration
	Preparation Casting								
20	Trial Preparation Machining								
21	Process & Development	Milestone							
22	Engineering Trial Casting T0								
23	Engineering Trial Machining T0								
24	Engineering Trial Painting T0								
25	Mold modification								
26	Strength test evaluation T0								
27	Engineering Trial Casting T1								
28	Engineering Trial Machining T1								
29	Engineering Trial Painting T1								
30	Strength test evaluation T1								
31	Paint Performance test evaluation								
32	Received master color								
33	Color matching	Milestone							
34	Approval colour								
35	Packaging Preparation								
36	Packaging Trial dan Standard								
37	Packaging Preparaton								
38	Part Inspection Standard								
39	Standard Operational Procedure & WI Casting	Milestone	Abitama		2025-11-07	8	2025-11-18	2025-11-07	8

No	Milestone Task	Category	Responsible	Remarks	Plan Start	Plan Duration	Plan End	Actual Start	Actual Duration	
40	Standard Operational Procedure & WI Machining	Milestone	Lutfillah Amin		2025-11-10	8	2025-11-19	2025-11-10	9	2
41	Standard Operational Procedure & WI Painting				2025-11-10	8	2025-11-19	2025-11-10	9	2
42	Bill of Material Casting				2025-12-29	6	2026-01-06	2026-01-13	4	2
43	Bill of Material Machining									
44	PFMEA Machining	Milestone	Abitama	ghkgffu	2025-11-10	5	2025-11-15	2025-11-17	2	2